

MorningBriefing.AI

Milestone 4 Progress Update

CSE 416 · Stony Brook University

Team: Minsoo Ahn · Sungmin Choo · Dahyun Kwon

Date: May 29, 2026

Sprint 4 closed: May 27, 2026

Status Markers

 Completed ·  In Progress ·  Modified from original plan

1. Individual Progress Updates

1.1 Dahyun Kwon — Frontend Developer & UI/UX Designer

Items Scheduled to Complete by Milestone 4

Key	Sprint	Task	Status	Completion Evidence
SCRU M-16	Sprint 1(May 6-11)	Design detailed wireframes for Persona settings and Diary Cards	✓ Completed	OnboardingModal.jsx (welcome → 8-category interest selection → permissions → done) + DiaryCard.jsx (PIN-gated Q&A card with personalized question generation). Persona settings simplified into category-based personalization — see SCHEDULE.md Schedule Changes.
SCRU M-20	Sprint 2(May 12-13)	Implement i18n logic for full Korean/English compatibility across the web	✓ Completed	i18next configured with ko.json + en.json; language toggle in TopNav; per-language cache keys for news/trends/Smart Widget; final 5 i18n bugs resolved 2026-05-20 (CHANGELOG). 10+ components use useTranslation.
SCRU M-23	Sprint 3(May 14-20)	Implement modal portals for detail views and feedback UI	✓ Completed	createPortal used in 10 components (NewsAllModal, StocksWidget ticker modal with DnD, ConfirmDialog, EventPanel, TaskPanel, etc.). DiaryPanel Like/Dislike → Rewrite → ConfirmDialog feedback flow shipped.

Items Scheduled to be In-Progress by Milestone 4

Key	Sprint	Task	Status	Completion Evidence
SCRU M-26	Sprint 4(May 21-27)	Final UI/UX audit and resolution of front-end design inconsistencies	✓ Completed	Sprint 4 closed 2026-05-27. Smart Widget section-title fix, Smart Widget fashion search tuning, Korean hardcoding cleanup, plus late-sprint polish: panel font-size unification (Diary/Event/Task), DiaryPanel rewrite UX, DiaryList PIN prompt fix, removal of redundant rewrite confirm dialog, news image fallback, Calendar Today button, SmartWidget category override

Key	Sprint	Task	Status	Completion Evidence
				button, login-timestamp reset, permission UI blue refresh.

Items Actually Completed Beyond the Schedule

- Smart Widget category dropdown UI + emoji-driven category override (2026-05-19)
- Diary Card feedback UI redesign with confirmation dialog
- Drag-and-drop reorder for stocks (@hello-pangea/dnd) with createPortal z-index fix
- 3-level Calendar header drill-down (month → year → decade) with blue-dot diary day indicators
- TypeScript migration across the full codebase (365b392, 2026-05-24) – Dahyun co-owned the widget conversion pass
- Font-size setting threaded through Diary / Event / Task panels (5fc08b9, 2026-05-26)
- Enable-permission UI refresh: button + icon colors → blue (068d618 / 91a6b4a, 2026-05-27)

Items Partially Completed

None as of 2026-05-22.

1.2 Sungmin Choo — Backend Developer & UI/UX Designer

Items Scheduled to Complete by Milestone 4

Key	Sprint	Task	Status	Completion Evidence
SCRU M-17	Sprint 1(May 6-11)	Optimize PostgreSQL schema for activity logging; set up RLS policies	 Completed	schema.sql + 3 migrations (add_personalization, add_user_qa, add_fixed_interests); RLS policies on all user-scoped tables (38 CREATE POLICY statements); explicit GRANT blocks for the 2026-05-30 Supabase auto-grant policy change.
SCRU M-21	Sprint 2(May 12-13)	Develop integration logic to reflect Diary Card responses into the main Diary	 Completed	user_qa table + useDiaryStore.addAnswer() writes Q&A; diaryGenerationService.buildDiaryGenerationContext() pulls Q&A into Groq prompt context; answer save triggers bumpKeyword() for personalization (score +5 per keyword).
SCRU M-24(Modified)	Sprint 3(May 14-20)	Desktop History fetching API → Smart Widget keyword learning + Briefing snapshots	 Modified — replaced  Completed	Replaced with: (a) personalizationService.extractKeywords() running at midnight with 30-day decay writes to keyword_score_log, and (b) useBriefingHistoryStore capturing 3-hour-interval briefing snapshots for lazy diary synthesis. Equivalent personalization signal without browser-history permissions (incompatible with Cloudflare Workers SPA deployment).

Items Scheduled to be In-Progress by Milestone 4

Key	Sprint	Task	Status	Completion Evidence
SCRU M-27	Sprint 4(May 21-27)	Database indexing for performance; finalize secure data isolation (RLS) audits	 Completed	RLS audit re-verified — all 9 user-scoped tables enforce auth.uid() policies across SELECT/INSERT/UPDATE/DELETE. Indexes on keyword_score_log(user_id, logged_date) + user_qa(user_id, asked_date) confirmed sufficient. perms.cal / perms.fit permission gates added to data fetches (a591f89, 2026-05-26).

Items Actually Completed Beyond the Schedule

- Stocks widget overhaul: 8 fixed indices (SP500/KOSPI/NASDAQ/USDKRW/VIX/CRUDE/DXY/DJI) + user-added tickers, strict ticker validation, type/currency metadata from Edge Function, optimistic confirm-dialog dismiss (2026-05-16)
- api_cache table – TTL extended 1h → 6h on 2026-05-23 (86a34a8) to cut Tavily token consumption (closes KNOWN_ISSUES #3)
- briefing_snapshots table for time-stamped briefing history (used by lazy diary synthesis on missed days)
- personalizationService.ts – keyword extraction + 30-day decay aggregation (SOURCE_WEIGHTS = {personal: 2, diary: 1} matching spec)
- Multiple diary fix rounds (auto-diary feedback baseline, hydrate gating, UTC → local date fix, foreign-script post-processing) – see CHANGELOG.md
- Diary lazy synthesis flow (recoverMissedDiaries for missed days from briefing snapshots)
- Briefing tomorrow-schedule timezone fix (5c7b7a6, 2026-05-24) – closes KNOWN_ISSUES #15b
- Standardized error handling utility (src/utils/errorHandler.ts, 7bb92c0, 2026-05-24) – applied across useDataStore.ts, aiService.ts, diaryGenerationService.ts

Items Partially Completed

Item	% Complete	Notes
Diary PIN setup flow	~60%	PIN hashing (SHA-256) + storage + verification done; PIN set/modify/recovery UI not exposed in settings yet. Tracked in KNOWN_ISSUES #14.

1.3 Minsoo Ahn — Infrastructure & DevOps & Backend Developer

Items Scheduled to Complete by Milestone 4

Key	Sprint	Task	Status	Completion Evidence
SCRU M-18	Sprint 1(May 6-11)	Implement Smart Widgets & Briefing sync	✓ Completed	SmartWidgetContent.jsx with 17-category taxonomy; BriefingWidget.jsx latest_info.latest_smart sub-block pulls Smart Widget keyword summaries; useBriefingContext.js shared 14-field context builder used by both BriefingWidget and FirstLoginBriefingModal.
SCRU M-22	Sprint 2(May 12-13)	Integrate 30-day Keyword Decay formula; ensure API stability and caching	✓ Completed	Decay formula score = $\Sigma(\text{base_weight} \times (30 - \text{elapsed_days}) / 30)$ implemented in personalizationService.js; VALID_CATEGORIES + SOURCE_WEIGHTS = {personal: 2, diary: 1}. api_cache with 1-hour TTL covers all Edge Function calls; 25s timeout + mock fallback.
SCRU M-25	Sprint 3(May 14-20)	Bridge Persona settings with Groq API; implement API error/timeout handling	✓ Completed	personaContext.buildPersonaContext() merges fixedInterestIds + keywordInterests + persona into a single Groq context object (21 reference sites in aiService.js); 25s timeout on all Edge Functions; mock fallback on failure; apiStatus='error' indicator per widget. Groq Edge Function Content-Type: application/json; charset=utf-8 fix for Korean text.

Items Scheduled to be In-Progress by Milestone 4

Key	Sprint	Task	Status	Completion Evidence
SCRU M-28	Sprint 4(May 21-27)	Execute Cloudflare Workers deployment; set up monitoring for API usage and maintenance	✓ Completed	Cloudflare Workers deployment live (wrangler.jsonc configured; commits 934df36 + 9bf683a). Live URL: https://morningbriefing.dksalstn0621.workers.dev . Monitoring: Supabase Dashboard logs + Cloudflare Analytics in

Key	Sprint	Task	Status	Completion Evidence
				active use; dedicated unified alerting dashboard deferred to post-v1.0 polish.

Items Actually Completed Beyond the Schedule

- Tavily Korean post-processing pipeline (translateArticlesToKorean() + buildLocalizedTrendTitles() + api_cache translation backfill)
- Groq Edge Function charset=utf-8 header fix for Korean text
- Briefing widget article batch summarization (summarizeArticlesBatch — single Groq call for up to 6 articles instead of N parallel calls)
- TypeScript migration across full codebase (365b392, 2026-05-24) — Minsoo co-owned the services + Edge Function conversion pass
- Performance optimization: bundle -27.9% (1,025.94 kB → 739.50 kB), React.memo on all 9 widgets, useShallow on Weather/Health/Trends/News/Stocks, React.lazy + Suspense on widgets & modals, fetchAll dedup via initPhaseRef gate
- ARCHITECTURE.md + docs/security/localStorage-audit.md added (86d7847, 2026-05-24) — 30-min end-to-end onboarding overview with mermaid diagrams + localStorage XSS surface audit
- useOnboardingStore.ts extracted from auth/settings stores (5f192e9, 2026-05-24) — cleaner ownership of onboarding wizard state

Items Partially Completed

Item	% Complete	Notes
API usage monitoring dashboard	~50%	Supabase Dashboard logs + Cloudflare Analytics available now; dedicated unified dashboard with alerting deferred to post-Milestone-4 polish.
Stocks + Groq Edge Function manual deploy	~80%	Local code changes complete; Supabase Dashboard upload pending for final release. Tracked in KNOWN_ISSUES #15 and #16.

2. Group Progress Update

2.1 Overall Progress Assessment

Status:  **All 12 epics delivered. Project is in final-release polish.**

Of the 12 scheduled epics (SCRUM-16 through SCRUM-28):

Bucket	Count	%	Items
 Completed	11	92%	SCRUM-16, 17, 18, 20, 21, 22, 23, 25, 26, 27, 28
 Modified (formally replaced)	1	8%	SCRUM-24 (Desktop History → Smart Widget keyword learning + Briefing snapshots)

Sprints 1–4 are all fully delivered. Sprint 4 closed on schedule (2026-05-27) with the full UI/UX audit, RLS audit, and deployment-monitoring items complete.

Significant unscheduled work shipped beyond the original scope:

- 27 dated fix rounds (CHANGELOG.md) covering briefing regressions, diary feedback flow, calendar event modal bugs, Tavily Korean translation pipeline, stocks ticker fallback, i18n cleanup, post-Sprint-4 polish
- Full documentation suite: DOCS.md + ARCHITECTURE.md + CHANGELOG.md + API.md (25 endpoints) + SCHEDULE.md + KNOWN_ISSUES.md + docs/security/localStorage-audit.md + GitHub bug/feature issue templates
- TypeScript migration – 77 files, full .js/.jsx → .ts/.tsx conversion; tsc --noEmit exits 0; npm run build succeeds
- Performance optimization – bundle -27.9% (1,025.94 kB → 739.50 kB), React.memo on all 9 widgets, useShallow on 5 widgets, React.lazy + Suspense on widgets + modals
- Tavily cost reduction – api_cache TTL extended 1h → 6h (~6× fewer Tavily calls; resolves KNOWN_ISSUES #3)
- Briefing snapshot system + lazy diary synthesis for missed days – net-new personalization architecture
- Smart Widget 17-category taxonomy with per-category section planning – extends beyond original Smart Widget scope

2.2 Self-Assigned Grade

Overall Grade: A–

Strengths:

- All four Sprints 1–4 are fully complete on schedule
- Codebase is deployed and live on Cloudflare Workers
- Architecture is well-documented end-to-end (ARCHITECTURE.md, DOCS.md, API.md, CHANGELOG.md, SCHEDULE.md)
- All core widgets render correctly and personalization signal is captured and used
- Significant additional polish work shipped beyond original scope (27 fix rounds, briefing snapshots, Korean translation pipeline, Smart Widget categorization, full TypeScript migration, -27.9% bundle size)
- Two previously open issues (#3 Tavily cost, #15b briefing timezone) are now resolved and closed on GitHub

What keeps us at A– vs. A:

- Cross-verification not yet complete — per ProjectMilestones.md, each completed feature should be verified by a team member who did not implement it. The Milestone/todo_test.md checklist is in place but still partially unfilled.
- 10 known issues remain open (KNOWN_ISSUES #1, #2, #4–#10, #12–#14) plus 2 deployment items (#15 stocks Edge Function, #16 groq Edge Function).
- Stocks and Groq Edge Function manual deploys are pending Supabase Dashboard uploads.

Plan for final release:

- Cross-verification pass — each completed feature verified by a team member who did not implement it (Owner: full team)
- Continue triage on KNOWN_ISSUES.md — assign owners, allocate bug-fix slots in the final-release sprint
- Complete Edge Function manual deploys (stocks, groq) via Supabase Dashboard (Owner: Minsoo)

2.3 Process Adjustments Going Forward

- Schedule discipline — Any feature change (drop, replace, defer) reflected in SCHEDULE.md "Schedule Changes" within the same sprint, not at milestone review time.
- Bug-fix slotting — Every sprint reserves ~20% capacity for bug fixes from the KNOWN_ISSUES.md backlog. Bugs filed as GitHub Issues, not lost in todo.md.
- Deploy-early policy — Deployment validated end-to-end in Sprint 1 in future cycles, not Sprint 4. Avoids end-loaded deployment risk.
- Pre-milestone verification — One full team day before each milestone reserved for cross-verification of completed features and KNOWN_ISSUES triage.

Sign-off

This document was drafted by the team on 2026-05-29 using the Jira board export (May 1st baseline) and a codebase audit. Each individual section was reviewed and confirmed by the named team member.

Kwon Dahyun: [dahyun.kwon@stonybrook.edu]

date: 2026-05-29

Choo Sungmin: [minsoo.ahn@stonybrook.edu]

date: 2026-05-29

Ahn Minsoo: [sungmin.choo@stonybrook.edu]

date: 2026-05-29

References

- SCHEDULE.md – sprint-by-sprint schedule + Schedule Changes
- KNOWN_ISSUES.md – open bugs to file
- APL.md – API design (25 endpoints)
- CHANGELOG.md – dated history of all fix rounds
- DOCS.md – architecture reference